

NRHM 2009-10 and 2010-11

Reviewed on 5-5-2010

SN	Programme	Incharge	2009-10 Utilizations progress/ reasons for less utilization	Material for year book	NRHM 2010-11 List of activities with time schedule	List of items to be procured	Recruitments
1	MCH	Dr. CS Brar	Yet to be given	Yet to be given	Yet to be given	Yet to be finalized	Yet to be finalized
2	JSY	Dr. RK Garg	OK	Yet to be received	Yet to be received	Yet to be received	Yet to be received
3	Family Welfare	Dr. RK Garg	Yet to be given	Yet to be given	Yet to be given	Yet to be finalized	Yet to be finalized
4	ARSH	Mr. Navdeep Gautam	Yet to be given	Yet to be given	Yet to be given	Yet to be finalized	Yet to be finalized
5	PNDT	Dr. VK Goyal	Yet to be given	Yet to be given	Yet to be given	Yet to be finalized	Yet to be finalized
6	SJY	Dr. Meenu Lakhanpal	Yet to be given	Yet to be given	Yet to be given	Yet to be finalized	Yet to be finalized
7	NGO	Dr. Meenu Lakhanpal	Yet to be given	Yet to be given	Yet to be given	Yet to be finalized	Yet to be finalized
8	Human Resources	Ms. Deep Shikha	Yet to be given	Yet to be given	Yet to be given	Yet to be finalized	Yet to be finalized
9	Printing	Mr. Shivinder	Yet to be given	Yet to be given	Yet to be given	Yet to be finalized	Yet to be finalized
10	Training	Dr. GB Singh	Yet to be given	Yet to be given	Yet to be given	Yet to be finalized	Yet to be finalized
11	IEC	Mr. Shivinder	Yet to be given	Yet to be given	Yet to be given	Yet to be finalized	Yet to be finalized
12	Procurement		Yet to be given	Yet to be given	Yet to be given	Yet to be finalized	Yet to be finalized
13	ASHA	Dr. Meenu Lakhanpal	Yet to be given	Yet to be given	Yet to be given	Yet to be finalized	Yet to be finalized
14	Untied funds / Annual Maintenance Grant / RKS	Mr. Neeraj Singla	Yet to be given	Yet to be given	Yet to be given	Yet to be finalized	Yet to be finalized
15	Upgradation works	Mr. NS Brar, SE PHSC	Yet to be given	Yet to be given	Yet to be given	Yet to be finalized	Yet to be finalized
16	School Health	Dr. KS Dhillon	Yet to be given	Yet to be given	Yet to be given	Yet to be finalized	Yet to be finalized
17	EMRI		Yet to be given	Yet to be given	Yet to be given	Yet to be finalized	Yet to be finalized
18	Cell Phone		Yet to be given	Yet to be given	Yet to be given	Yet to be finalized	Yet to be finalized
19	Dental Health	Dr. Rajesh Sharma	Yet to be given	Yet to be given	Yet to be given	Yet to be finalized	Yet to be finalized
20	SHRC		Yet to be given	Yet to be given	Yet to be given	Yet to be finalized	Yet to be finalized
21	Community Monitoring		Yet to be given	Yet to be given	Yet to be given	Yet to be finalized	Yet to be finalized
22	Vector borne disease		Yet to be given	Yet to be given	Yet to be given	Yet to be finalized	Yet to be finalized
23	RNTCP		Yet to be given	Yet to be given	Yet to be given	Yet to be finalized	Yet to be finalized
24	IDSP		Yet to be given	Yet to be given	Yet to be given	Yet to be finalized	Yet to be finalized